Attachment 5 — Schedule

The Project schedule for the City of San Joaquin’s California Avenue Storm Drain
Lift Station is expected to be completed approximately 10 months after receiving
authorization to proceed.  See Project Schedule below (page 23) for a more
detailed timeline.

After Notice of Award, conduct the environmental review process, resulting in
environmental certification. Estimated time, 3 months.

Complete Final Design. Estimated time, 1 month.

Bid Solicitation, Selection, and Execution of Construction Contract. Estimated time,
2 months

Construction. Estimated time, 2 months.

Project Notice of Completion and Related Final Project/Grant Actions. Estimated
time, 3 months.
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